
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: June 11, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for June 11,2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Monday, 9:OO a.m. 
B371 Conference Room 

June 11,2001 

AGENDA 

INTRODUCTION - Pam Arnold, ~6035. pager 303-212-4835 

- D&D 
f iWel lhS  - John Wwp,  X5883, Pager 303-212-607MJm Mujestic, X78 

0 Liquids Draining 
e Tank Deactivation 
0 Glovebox Deactivation 
0 CSV Deactivation 
0 Set 16 Deactivation 

Special Projects 
- Cerium Nitrate 
- M M P A  Closure 

Presenter - Barry Gustufxon, X3292, ~ u g e r  303-212-5290 
Special Projects 
- North Side Cleanup 
- Remote Dismantlement Chamber 
- Breathing Air 
Sets 7 ,  18,24,30 and 56 Status 0 

ENVIRONMENTAL - ~ u m  A ~ U ,  ~6035, Pager 303-212-4835 

Pugcr 30 212- P58 

WASTE MANAGEMENT - ~aurie Gregory-Fmst, X3681, Pager 303-212-1980 

AUTHORIZATION BASISIBIO - i & ~ m s ,  ~7727, Pugcr 303-212-1810 
T- 



D&D Summary (AAC) 
Week Ending 6/8/01 

Non- actinide Liquid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 9/26/01 SV: -226 days 

Set 5B (rebaselined Set 14) draining started 5/23 - 50% complete. (IAQ~IDROSB) 

Set 16 (3521) Draining started June 6 and is 20% complete. A single operator experienced a breathing air 
suit tear during the entry. Personnel were not contaminated. A fact finding meeting was held and 
corrective action plans are underway. (IAQ~IDRM) 

Set 4B (1 117) tap installation is complete. Draining IwcP approved, ( I A Q ~ ~ D R  0 4 ~ )  
Set 4A (1 115/1103) tap installation is complete. Draining IWCP approved. ( IAQ~IDRWA) 
Set 2B (rebaselined Set 6) engineering is complete. Tap installation will be prioritized behind tanks and 
CSV modifications, First of two draining WCP’s is 60% complete. ( 1 ~ ~ 3 1 ~ ~ 0 2 ~ )  

m 

Tanks 

KH Target Finish: 7/30/03 Current Early Finish: 9/24/03 SV: -35days 

Set 5 (3573,s tanks) Ring removal started 5/21. Fogging did not control airborne contamination as 
expected. Re-fogging of the tank was completed on 6/4, and local exhaust ventilation was installed at the 
port. Ring removal restarted on 6/5. Working DAC was well with in the activity suspension guideline. 

Set 4 (357 1, 2 tanks) line isolation engineering/planning Complete 6/8. (iAClWAT00) 
Sets 3 (35 17), line isolation engineeringtplanning 60% complete. (IAC103AT00) 
Set 13 (2307/2317/23 19) and 15 (2323) line isolation engineering/planning 20% complete. ( 1 ~ ~ 1 1 3 ~ ~ 0 0 )  

( I AC I05ETOO) 

Gloveboxes 

KH Target Finish: 7130103 Current Early Finish: 9125103 SV: -36days . Set 23 (33211332313325) is 90% comp&e. All GB’s returned to service, cleaned, and scanned. No SNh4 
holdup removal required. Two transfer pumps may contain free liquid. ( 1 ~ ~ 1 2 3 ~ ~ 0 0 )  

Set 24 (3408) is 90% complete. All GB’s returned to service and cleaned. Chemical removal is 85% 
complete - scans will follow completion. (1 A c i u E m )  
Set 7 (3305) is 70% complete. All GB’s returned to service, 100% have been cleaned. Chemical removal 
is 100% complete. Isolation and draining of pumps, furnace gear drives, and reducers work packages are 
100% complete. Physical isolation of pumps is 80% complete. Draining has started and is 10% complete 
and scans are 25% complete. (IACIWEGOO) 
Set 14 (2325) is 10% complete. GB return to service is 100% complete. (IACII~EGOO) 

KH Target Finish: 2/13/03 Current Early Finish: 4/10/03 SV: -36days 

Engineering for permacon fire sprinklers 100% complete. ( I A C i w A m )  



9 All equipment procurements have been placed. Offsite metal fabrication of VO wall pallet transfer tunnel, 
and crate drop have started. (IACIWAWI) 

Activity Description & Evaluation Sheet completed 5/22. Joint Evaluation Team review scheduled 6/15. 
WCP’s for deconning will be delayed a week. The selected fixative cannot be approved by FPE. IWCP 
for GB68 bagout port installation is 90% complete, IWCP for 1/08 modification is 60%. (ACIWAWO) 

Set 16/17 (Canyon) 

KH Target Finish: TBD Current Early Finish: TBD SV: TBD 

IWCP development for oil draining from pumps in 351 1 and 3515 is 90% complete. (IACII~ENW) 
(AC I I7ENoO) 

Special Proiects 

Cerium Nitrate 

CeN decontamination procedure is 90% complete. JHA is being finalized by the work team. 

Engineering and IWCP for Set 5 (3573,8 tanks) are complete. 

Internal management review to be performed prior to hot startup. 

MAA/PA Closure 

First draft of closure plan started and 25% complete. (ACIIPNM~~) 

Initial planning meeting with other Site projects held 5/31. SNM holdup removal activities and other 
potential work to be integrated into the closure plan will be compiled by 6/14. (ACIIPNMZO) 

I- * 



D&D Summary (AAD) 
Week Ending 6/8/01 

Special Proiects: 

Work continues on three special projects in support of D&D activities. 

“North Side Clean-up” project procurement documents have been prepared and are in process of 
distribution to selected contractors . A mid-June pre-bid meeting is expected. We anticipate a three-week 
turnaround on the bidding and expect to award a contract in early July, mobilize the successful contractor 
late July and start work on or before August 1. The demolition work will require 8 to 10 weeks for 
completion. (I  ADI AQGX20) 

RDC (ITC): We are currently preparing the procurement documents to facilitate the purchase of the RDC. 
A draft copy of the specification and statement of work is available for review upon request. ( ~ A ~ I S R K I O ) ,  
(1 AD1 ISRK20). (1 AD1 ISRK30) 

IWCP work package for Breathing Air System upgrades are approved. Preliminary work, including 
conduit installation, pipe fabrication and core drilling, was released this week. We are investigating the 
optimum time to take the breathing air system out of service to perform the modifications. (ADI IBAJIO), 
(IADllBAJ20), (lADIlBAJ30), ( I A D I I  BAJ40) 

Set 7: Rooms 3301,3303,3305 

KH Target Finish: 10/0l/02 Current Early Finish: 10/03/02 SV: -2day 

No recovery plan is warranted due to minimal schedule negativity. (IADIWAWO) 

Planning and engineering continuing for development of work packages to remove gloveboxes 36,37,38 
and 75. The estimated completion datGfor planning and engineering supports the baseline schedule date 
of July 9, 2001. (IADIO’IAWO) 

Electrical and Mechanical Isolation work packages have been reviewed by SMEs and work crew. 
Comments are being incorporated. (I  ADIOIIAWO) 

Removal of loose equipment will continue into the next reporting period. (IADIO’IBWO) 

Crated gloveboxes will be surveyed prior to further planning of disposition activities. (IABIOIIAWO) 

- 



Set 18: Rooms 3801, (north Dortion). 3805 

KH Target Finish: 9/10/01 Current Early Finish: Indetennindate SV: -17 

0 A Recovery Plan is in the process of development and will be implemented upon actual termination of 
operations. Preliminary efforts included a phased approach to isolate and remove equipment that is not 
required for facility operation. This includes tanks 816,817,818,819 and associated equipment. 
( I  AD1 I S A M )  

Set 24: Rooms 3402.3404A. 3404.3406.3408 

KH Target Finish: 9/25/01 Current Early Finish: 11/12dOI SV: -30days 

Schedule recovery will be realized when D&D of glove-box is commenced. Current impacts are chemicals 
remaining in room 3408 and in one glove box. Work groups responsible for disposition of these chemicals 
and items have been tasked and are planning removal strategies. ~ I A D I ~ ~ A W O )  

D&D crews are in the process of isolating and removing all equipment declared OOC and are available for 
disposition. (1  AD^ 2 4 ~ ~ 0 0 )  

Loose equipment removal has progressed as far as possible until additional work packages are available, 
( 1 AD I24Awo) 

Standard Work Packages to remove external lead on glove-boxes is in the process of development. 
Isolation packages have been through roundtables and will be ready for use when the chemicals and waste 
drums are removed. (IADI~~AWO) 

Set 30: Room 3701. Cold Glove Box 
-- 

KH Target Finish: 8/05/02 Cti-rent Early Finish: 6/22/01 SV: 247 days 

A Glovebox is in process of being removed and disposed of in accordance with all applicable procedures 
and policies. Portions of the box have been utilized as training aides in Bldg. 88 1. (ADI~OBWO) 

Electrical and Mechanical isolations are 98% complete respectively. Sheetmetal demolition is 85% 
complete. We estimate three additional weeks to complete demolition and demobilization. (ADI~OBWO) 

The construction crew has worked overtime to accomplish as much as possible prior to implementation of 
the two-person rule required by the PUSPS security plan. ( IADI~OBWO) 



Set 56: Room 3801, (south aortion) 

KH Target Finish: 9/10/01 Current Early Finish: 11/01/01 SV: -34 days 

Recovery plans are in process of development and will be implemented when tank deactivation is 
completed. D&D workers are supplementing the operations staff and assisting with draining of the 
remaining tanks. Draining, photographing and documentation of tanks is expected to be completed by mid 
to late June. D& D work will begin at that time, Impact of spray dryer start-up and resources delayed 
draining of tanks and removal of sludge. ( 1 ~ ~ 1 5 6 A m )  

Planning and engineering for isolation, dismantlement and disposition of  tanks, pumps, associated piping, 
electrical components, catwalks, ladders and mechanical equipment is essentially complete. ( I A D ~ ~ ~ A W O )  





Waste Management Summary 
Status for Week Ending 06-08-01 

Status of Remediation Waste Procedure and Training 

The DRAFT Management Requirements for Remediation Waste, 37 11374 Closure Project 
procedure was distributed for review on June 4,2001. An offline meeting will be scheduled to 
discuss the contents of the procedure. 

Remediation Waste Training: No change in status anticipated until the remediation waste 
procedure is finalized. 

Implementation of Remediation Waste Reauirements 

Use of RFCA Temporary Units (RTU’s) for management of Remediation waste has not yet been 
implemented. 

D&D activities generating non-hazardous non-PCB remediation waste have begun with the removal of 
cabinets and equipment (Turbula shaker) in room 3408, Building 37 1. 



Basis for Interim Operations (BIO) 

CSV Pallet Removal Page Change that is required for startup of CSV Pallet Removal has been approved 
by DOE. 

First mark-up version of 371137.4 E10 Revision 5 Annual Update is in onsite review, forecast submittal on 
or before June 15,2001. Review comments are being incorporated as they are received. 

Preparing detailed plan and schedule for BIO Revision 6 submittal that will include reanalyses to address 
and incorporate “BIO” issues and controls. Plan forecast complete by June 7,2001 


